COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 27/ 2002

ESTI MATE SUMVARY 11:30: 17
CONTI D C11931 ESTI MATE NO. 0024 FINL SPEC YR 1994
PCN: 11931-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 373.0 DAYS TIME ALLOW 373 WORK DAYS
| 25- E/ DI LLON DRI VE- NORTH & SOUTH PERCENT TIME:  100. 00 ORI G TI ME ALLOW 303 WORK DAYS
PROJIECT NO. SP 0471- 021
| 25- E/ DI LLON DRI VE- NORTH & SOUTH
NAMVE OF ROAD: STATE H GHWAY 47
PROQJIECT COUNTI ES: PUEBLO
CONTRACTOR:
PCL CONSTRUCTI ON SERVI CES, | NC. PAY PERI OD ENDI NG 02/ 27/ 2002 DATE TI ME STARTED 08/ 03/ 1998
2000 S. COLORADO BLVD., TOAER TWO, DATE LET 07/ 02/ 1998 DATE WORK BEGAN  08/03/1998
SUl TE 2-500 DATE AWARDED 07/10/ 1998 DATE TI ME SToPPED 06/ 07/2000
DATE CONTRACT EXECUTED  07/10/1998 DATE ACCEPTED 06/ 07/ 2000
DENVER CO 80222 303- 365- 6400 DATE NOTI CE TO PROCEED 08/ 03/ 1998
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 13,992, 080.19 PARTI Cl PATI NG $ 150, 000. 00 $ 0. 00
AWARD PRQIECT AM: $ 12,961, 256. 60 NON- PARTI Cl PATI NG 13, 656, 699. 87 -3,112. 29
PERCENT COVPLETE: 98. 68% TOTAL EARNI NGS 13, 806, 699. 87 -3,112.29
FUNDS AVAI LABLE: $ 185, 380. 32 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 13, 806, 699. 87 -3,112.29
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 12, 961. 26
SECURI TI ES ENCUVBERED 0.00 -12,961. 26
NET EARNI NGS 13, 806, 699. 87 -3,112.29
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 13, 806, 699. 87 -3,112. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ -3,112.29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:
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ROADWAY BI D | TEMS
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C11931
11931-BI D
SP 0471-021

| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

*REMOVAL OF TREE

REMOVAL OF HEADWALL

REMOVAL OF FI RE HYDRANT

REMOVAL OF PI PE

REMOVAL OF END SECTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF CONCRETE MEDI AN COVER

REMOVAL OF S| DEWALK

REMOVAL OF GUTTER

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0024

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNITS QTY TO DATE
UNI'T PRI CE
14. 300 14. 300
HA 0. 000
2, 000. 00000 14. 300
19. 000 19. 000
EACH 0. 000
1, 000. 00000 19. 000
58. 000 58. 000
EACH 0. 000
250. 00000 58. 000
2.000 2.000
EACH 0. 000
500. 00000 2.000
1. 000 1. 000
EACH 0. 000
500. 00000 1. 000
306. 000 306. 000
M 0. 000
50. 00000 306. 000
3. 000 3. 000
EACH 0. 000
500. 00000 3. 000
92. 000 92. 000
EACH 0. 000
2.00000 92. 000
1, 047.500 1, 047.500
M 0. 000
2.00000 1, 047.500
1, 234. 400 1, 234. 400
we 0. 000
4.00000 1,234.400
103. 000 103. 000
M 0. 000
12. 00000 103. 000
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CONTI D: C11931

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 202-00203 REMOVAL OF CURB AND GUTTER 1, 925. 000 1, 925. 000
M 0. 000 0. 00
13. 00000 1, 925. 000 25, 025. 00
0065 202-00210 REMOVAL OF CONCRETE PAVEMENT 225. 300 225. 300
M2 0. 000 0. 00
16. 00000 225. 300 3, 604. 80
0070 202-00220 *REMOVAL OF ASPHALT MAT 42, 070. 000 42, 069. 400
M2 0. 000 0. 00
1. 00000 42, 069. 400 42, 069. 40
0075 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1,311. 420 1,311. 420
M2 0. 000 0. 00
11. 00000 1, 311. 420 14, 425. 62
0080 202-00700 *REMOVAL OF LI GHT STANDARD 7.000 7.000
EACH 0. 000 0.00
139. 00000 7.000 973. 00
0085 202-00810 *REMOVAL OF GROUND SI GN 67. 000 67. 000
EACH 0. 000 0. 00
90. 00000 67. 000 6, 030. 00
0090 202-00831 *REMOVAL OF TRAFFI C SI GNAL HEAD 10. 000 10. 000
EACH 0. 000 0.00
50. 00000 10. 000 500. 00
0095 202-00840 *REMOVAL OF TRAFFIC SI GNAL POLE 4. 000 4. 000
EACH 0. 000 0. 00
120. 00000 4. 000 480. 00
0100 202-00858  *REMOVAL OF PEDESTAL POLE 2.000 2.000
EACH 0. 000 0.00
375. 00000 2.000 750. 00
0105 202-01000 *REMOVAL OF FENCE 2, 332. 000 2, 332. 000
M 0. 000 0. 00
8. 45000 2, 332. 000 19, 705. 40
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 807. 000 807. 000
M 0. 000 0. 00
7. 00000 807. 000 5, 649. 00



CONTI D: C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 11931-BID ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0115 202-01300 *REMOVAL OF END ANCHORAGE 19. 000 19. 000
EACH 0. 000 0. 00
100. 00000 19. 000 1, 900. 00
0118 203-00010 UNCL EXCAV (CIP) NEWITEM - CMO # 4 20, 052. 000 20, 052. 000
MB 0. 000 0. 00
6. 41000 20, 052. 000 128, 533. 32
0120 203-00060  *EMBANKVENT MATERI AL ( COVPLETE | N PLACE) REVI SED 280, 608. 000 280, 608. 000
oMoz, Vo4
MB 0. 000 0. 00
6. 30000 280, 608. 000 1, 767, 830. 40
0125 203-01500  *BLADI NG 40. 000 40. 000
HOUR 0. 000 0. 00
105. 00000 40. 000 4, 200. 00
0130 203-01550 *DOZI NG 52. 000 52. 000
HOUR 0. 000 0. 00
120. 00000 52. 000 6, 240. 00
0135 203-01597  POTHOLI NG CMO #3/ | TEM DELETED NEW | TEM NEGOTI ATED 0. 000 0. 000
HOUR 0. 000 0. 00
465. 00000 0. 000 0. 00
0136 203-01597  POTHOLI NG NEGOTI ATED AT NEW UNI T PRI CE (CMO #3) 406. 000 406. 000
HOUR 0. 000 0. 00
232. 50000 406. 000 94, 395. 00
0140 206-00000  STRUCTURE EXCAVATI ON 7, 060. 000 7, 060. 000
MB 0. 000 0. 00
5. 00000 7, 060. 000 35, 300. 00
0141 203-00100 MJCK EXCAV MUCK EXCAV (SPECI AL) FOR CMO #2 7, 846. 000 7, 832. 000
MB 14. 000 182. 00
13. 00000 7, 846. 000 101, 998. 00
0142 203-00100 MJCK EXCAV CMO#9/ STABI LI ZATI ON 3, 973. 000 3, 973. 000
MB 0. 000 0. 00
11. 00000 3, 973. 000 43,703. 00
0144 206-00050 STR BKFL (SPEC) NEGOTI ATED UNIT PRI CE, QUANTITY 9, 900. 000 9, 900. 000
REVI SED (CMD #3)
MB 0. 000 0. 00
11. 27000 9, 900. 000 111, 573. 00



CONTI D C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0145 206- 00065 STRUCTURE BACKFI LL (FLOWFILL) 48. 000 48. 000
VB 0. 000 0.00
70. 00000 48. 000 3, 360. 00
0150 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,076. 000 2,076. 000
M3 0. 000 0.00
25. 00000 2,076. 000 51, 900. 00
0155 206-00200 STRUCTURE BACKFI LL (CLASS 2) CMO#3 19760 M3 DEDUCTED 2, 360. 000 2, 360. 000
1913 MB BALANCE
VB 0. 000 0.00
9. 00000 2, 360. 000 21, 240. 00
0159 206-00510 FILTER MATL (CL A) CMO#9/ DETENTI ON BASIN TOE DRAIN 386. 000 386. 000
M3 0. 000 0.00
48. 45000 386. 000 18,701.70
0160 206- 00520 FILTER MATERI AL (CLASS B) (DELETED FORM 105) 0. 000 0. 000
VB 0. 000 0.00
50. 00000 0. 000 0.00
0165 206-01000 BED COURSE MATERI AL 299. 000 299. 000
M3 0. 000 0.00
25. 00000 299. 000 7,475. 00
0166 304-09000 ABC (SPEC) FOR CMO#2 2, 600. 000 2, 600. 000
VB 0. 000 0.00
25. 00000 2,600. 000 65, 000. 00
0170 207-00205 *TOPSO L 9, 410. 000 9, 410. 000
M3 0. 000 0.00
4.00000 9, 410. 000 37, 640. 00
0175 207-00305 *WETLAND TOPSO L 2, 659. 000 2,659. 000
VB 0. 000 0.00
4.00000 2,659. 000 10, 636. 00
0180 207-00310 *STOCKPI LE VETLAND TOPSO L 2,022. 000 2,022. 000
M3 0. 000 0.00
7.00000 2,022. 000 14,154.00
0185 208-00011 EROCSI ON BALES (WEED FREE) 83. 000 83. 000
EACH 0. 000 0.00

20. 00000 83. 000 1, 660. 00



CONTI D C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0190 208-00020  SILT FENCE 4,776. 000 4, 776. 000
M 0. 000 0.00
5.00000 4,776. 000 23, 880. 00
0195 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0200 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0205 210-00001 RESET STRUCTURE (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0210 210-00010  RESET MAI LBOX STRUCTURE 3. 000 3.000
EACH 0. 000 0.00
200. 00000 3.000 600. 00
0215 210-00050 RESET FI RE HYDRANT (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0220 210-00755 *RESET LI GHT STANDARD STEEL 7.000 7.000
EACH 0. 000 0.00
2, 000. 00000 7.000 14, 000. 00
0225 210-00815 *RESET SI GN PANEL 7.000 7.000
EACH 0. 000 0. 00
185. 00000 7.000 1, 295. 00
0230 210-00848  *RESET TRAFFI C S| GNAL CONTROLLER AND CABI NET 1. 000 1. 000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0235 210-00860  *RESET PEDESTRI AN PUSH BUTTON 3.000 3.000
EACH 0. 000 0. 00
115. 00000 3.000 345. 00
0240 210-04010  ADJUST MANHOLE 8. 000 8. 000
EACH 0. 000 0.00

1, 000. 00000 8. 000 8, 000. 00



CONTI D C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0245 210-04015  MODI FY MANHOLE 5. 000 5. 000
EACH 0. 000 0.00
1, 000. 00000 5.000 5, 000. 00
0250 210-04050  ADJUST VALVE BOX 26. 000 26. 000
EACH 0. 000 0. 00
750. 00000 26. 000 19, 500. 00
0255 212-00006  *SEEDI NG ( NATI VE) 11. 730 11. 730
HA 0. 000 0.00
1, 469. 00000 11. 730 17,231.37
0260 212-00050  *SOD 1, 561. 700 1,561. 700
MR 0. 000 0. 00
8. 00000 1,561. 700 12, 493. 60
0265 213-00003 *MJLCH NG (VEED FREE) 11. 290 11. 290
HA 0. 000 0.00
1, 375. 00000 11. 290 15, 523. 75
0270 213-00005 *MUJLCHI NG ( DECORATI VE) 196. 000 196. 000
B 0. 000 0. 00
150. 00000 196. 000 29, 400. 00
0275 213-00008 *MJLCHI NG (WOOD CHi P) 6. 800 6. 800
B 0. 000 0.00
900. 00000 6. 800 6, 120. 00
0280 213-00061  *MJLCH TACKI FI ER 1, 898. 000 1, 898. 000
KG -1.000 -7.25
7.25000 1, 897. 000 13, 753. 25
0285 213-00070  *LANDSCAPE VEED BARRI ER FABRI C 66. 400 66. 400
MR 0. 000 0.00
2. 25000 66. 400 149. 40
0290 213-00462  *METAL LANDSCAPE BORDER (5X138 M) 81. 000 81. 000
M 0. 000 0. 00
33. 00000 81. 000 2,673. 00
0295 214-01010  *BRUSH LAYER CUTTI NG 2, 000. 000 2,000. 000
EACH 0. 000 0.00

8. 00000 2,000. 000 16, 000. 00



CONTI D: C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0296 216-00030 SO L RETEN BLANKET (SPEC) CMO # 7 4, 456. 700 4, 456. 700
M2 0. 000 0. 00
3.22000 4, 456. 700 14, 350. 57
0300 253-00010 ASBESTOS CONTAI NI NG MATERI AL MANAGEMVENT 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0304 304-03005 ABC (CL 3) CMO#9/ STABI LI ZATI ON 628. 000 628. 000
MB 0. 000 0. 00
13. 00000 628. 000 8, 164. 00
0305 304-06007 AGGREGATE BASE COURSE (CLASS 6) 188. 000 188. 000
MB 0. 000 0. 00
30. 00000 188. 000 5, 640. 00
0306 304-09000 ABC (SPEC) CLASS 7 UNDER HBP - CMO #4 31, 828. 000 31, 828. 000
MB 0. 000 0. 00
12. 47000 31, 828. 000 396, 895. 16
0310 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 1, 085. 860 1, 085. 860
T 0. 000 0. 00
115. 00000 1, 085. 860 124, 873. 90
0314 403-03000 HBP (GR C) ADD | TEM (MCR #1 LI NE 13) 240. 620 240. 620
T 0. 000 0. 00
35. 83000 240. 620 8, 621. 41
0315 403-33353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 0. 000 0. 000
58-22) CMO #4/ | TEM DELETED
T 0. 000 0. 00
40. 00000 0. 000 0. 00
0316 403-33353 HBP (GR S) (ASPH) (86) (PG 58-22) CMO #4/ NEW UNI T 10, 286. 410 10, 286. 410
PRI CE AND QUANTI TY
T 0. 000 0. 00
41. 50000 10, 286. 410 426, 886. 02
0319 403-34324 HBP (GR'S) (ASPH) (96) (AC 20R) CMO #4/ NEW | TEM 7,221.720 7,221.370
T 0. 350 16. 57
47. 35000 7,221.720 341, 948. 44
0320 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 0. 000 0. 000
58-22) CMD #4/ | TEM DELETED
T 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D: C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0321 403-34353 HBP (GR S) (ASPH) (96) (PG 58-22) CMO #4/ NEW UNI T 9, 204. 380 9, 204. 380
PRI CE AND QUANTI TY
T 0. 000 0. 00
41. 50000 9, 204. 380 381, 981. 77
0325 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 21, 187. 000 21, 187. 000
L 0. 000 0. 00
0. 20000 21, 187. 000 4,237. 40
0330 412-00600 *CONCRETE PAVEMENT (150 MV) 122. 900 122. 900
M2 0. 000 0. 00
29. 00000 122. 900 3,564. 10
0335 412-01000 *CONCRETE PAVEMENT (250 MV) 115. 600 115. 600
M2 0. 000 0. 00
40. 00000 115. 600 4,624. 00
0340 506-00030 GROUTED RI PRAP 22.000 22. 000
MB 0. 000 0. 00
130. 00000 22.000 2, 860. 00
0345 506-00206 RIPRAP (150 MV) 79. 000 79. 000
MB 0. 000 0. 00
50. 00000 79. 000 3, 950. 00
0350 506-00212 RIPRAP (300 MV 406. 000 406. 000
MB 0. 000 0. 00
40. 00000 406. 000 16, 240. 00
0355 506-00218 RIPRAP (450 MV) 159. 000 159. 000
MB 0. 000 0. 00
40. 00000 159. 000 6, 360. 00
0360 601-01025 CONCRETE CLASS B (M SCELLANEQUS) 570. 100 570. 100
MB 0. 000 0. 00
350. 00000 570. 100 199, 535. 00
0365 601-10310 FLY ASH SLURRY 211.000 211. 000
MB 0. 000 0. 00
65. 00000 211. 000 13, 715. 00
0370 602-00000 *REI NFORCI NG STEEL 33, 666. 000 33, 666. 000
KG 0. 000 0.00
1. 10000 33, 666. 000 37, 032. 60



CONTI D: C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0375 603-01150 375 MM REI NFORCED CONCRETE Pl PE 774. 000 774. 000
M 0. 000 0. 00
100. 00000 774. 000 77, 400. 00
0380 603-01180 450 MM REI NFORCED CONCRETE Pl PE 738. 000 738. 000
M 0. 000 0. 00
110. 00000 738. 000 81, 180. 00
0385 603-01210 525 MM REI NFORCED CONCRETE Pl PE 54. 000 54. 000
M 0. 000 0. 00
125. 00000 54. 000 6, 750. 00
0390 603-01240 600 MM REI NFORCED CONCRETE Pl PE 219. 000 219. 000
M 0. 000 0. 00
145. 00000 219. 000 31, 755. 00
0395 603-01270 675 MM REI NFORCED CONCRETE PI PE 55. 000 55. 000
M 0. 000 0. 00
170. 00000 55. 000 9, 350. 00
0400 603-01360 900 MM REI NFORCED CONCRETE Pl PE 43.000 43. 000
M 0. 000 0. 00
250. 00000 43. 000 10, 750. 00
0405 603-01420 1050 MM REI NFORCED CONCRETE Pl PE 86. 000 86. 000
M 0. 000 0. 00
390. 00000 86. 000 33, 540. 00
0410 603-01480 1200 MM REI NFORCED CONCRETE Pl PE 47.000 47.000
M 0. 000 0. 00
455. 00000 47.000 21, 385. 00
0415 603-01720 1800 MM REI NFORCED CONCRETE PI PE ( DELETED CMO #10) 0. 000 0. 000
M 0. 000 0. 00
655. 00000 0. 000 0. 00
0416 603-01720 1800 MM RCP CMD NO. 10/ NEW UNI T PRI CE 174. 000 174. 000
M 0. 000 0. 00
939. 04000 174. 000 163, 392. 96
0419 603-05015 375 MM RCES ADD | TEM (MCR #1 LI NE 5) 1. 000 1. 000
EACH 0. 000 0.00
300. 00000 1. 000 300. 00



CONTI D C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0420 603-05018 450 MM REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0425 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1.000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0430 603-05042 1050 MM REI NFORCED CONCRETE END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
700. 00000 1.000 700. 00
0435 603-05048 1200 MM REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2, 500. 00
0440 603-07480 *1200 MV REI NFORCED CONCRETE PI PE ( JACKED) 151. 000 151. 000
M 0. 000 0. 00
1, 615. 00000 151. 000 243, 865. 00
0445 603-07720 *1800 MM REI NFORCED CONCRETE PI PE ( JACKED) 14. 000 14.000
M 0. 000 0. 00
4, 510. 00000 14. 000 63, 140. 00
0446 603-10240 600 MM CSP ADD | TEM (MCR #1 LI NE 10) 6. 000 6. 000
M 0. 000 0. 00
186. 83000 6. 000 1,120.98
0450 603-10480 1200 MM CORRUGATED STEEL PI PE 14. 000 14.000
M 0. 000 0. 00
130. 00000 14. 000 1, 820. 00
0455 603-30048 1200 MM STEEL END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
400. 00000 1.000 400. 00
0460 603-50008 200 MM PLASTI C PI PE CMO # 5/ 1 TEM DELETED 0. 000 0. 000
M 0. 000 0. 00
250. 00000 0. 000 0.00
0465 603-50012 300 MM PLASTI C PI PE 200. 000 200. 000
M 0. 000 0. 00

55. 00000 200. 000 11, 000. 00



CONTI D C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0470 603-50018 450 MM PLASTIC Pl PE CMD # 5/ 45. 2M DEDUCTED- NEGOT| ATED 171. 000 171. 000
AS F/ A
M 0. 000 0. 00
100. 00000 171. 000 17, 100. 00
0475 604-16005 | NLET TYPE 16 (2 M 4.000 4.000
EACH 0. 000 0. 00
2,500. 00000 4.000 10, 000. 00
0480 604-19005 | NLET SPECIAL (2 M 20. 000 20. 000
EACH 0. 000 0. 00
3, 500. 00000 20. 000 70, 000. 00
0485 604-19010 | NLET SPECIAL (4 M 8. 000 8. 000
EACH 0. 000 0. 00
4,500. 00000 8. 000 36, 000. 00
0490 604-19105 INLET TYPER L 1.5 (2 M 28. 000 28. 000
EACH 0. 000 0. 00
3, 500. 00000 28. 000 98, 000. 00
0495 604-19120 INLET TYPER L 1.5 (6 M 3.000 3.000
EACH 0. 000 0. 00
5, 500. 00000 3.000 16, 500. 00
0500 604-20000 OUTLET STRUCTURE 3. 000 3.000
EACH 0. 000 0. 00
5, 500. 00000 3.000 16, 500. 00
0501 604-25000 VANE GRATE | NLET SPEC ADD | TEM (MCR #1 LINE 9) 1. 000 1. 000
EACH 0. 000 0. 00
5, 725. 00000 1. 000 5,725. 00
0505 604-30005 MANHOLE SLAB BASE (2 M 5. 000 5. 000
EACH 0. 000 0. 00
3, 000. 00000 5.000 15, 000. 00
0510 604-30010 MANHOLE SLAB BASE (4 M 6. 000 6. 000
EACH 0. 000 0. 00
4, 000. 00000 6. 000 24,000. 00
0515 604-31015 MANHOLE BOX BASE (6 M 1. 000 1. 000
EACH 0. 000 0. 00

6, 000. 00000 1. 000 6, 000. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0520 604-39000 *MANHOLE SPECI AL 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0520 MATERI AL ALLOMNCE 604A MANHOLE COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0520 MATERI AL ALLOMANCE 604A MANHOLE COVPONENTS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 604-39010 MANHOLE SPECIAL (4 M 6. 000 6. 000
EACH 0. 000 0. 00
3, 000. 00000 6. 000 18, 000. 00
0530 604-39015 MANHOLE SPECIAL (6 M 3. 000 3. 000
EACH 0. 000 0. 00
4, 500. 00000 3. 000 13, 500. 00
0535 605-00060 150 MM PERFORATED Pl PE UNDERDRAI N 185. 000 185. 000
M 0. 000 0. 00
35. 00000 185. 000 6, 475. 00
0540 605-83560 150 MM PI PE UNDERDRAI N 284.000 284. 000
M 0. 000 0. 00
45. 00000 284.000 12, 780. 00
0545 605- 84000 SUBSURFACE DRAI N QUTLET 71. 000 71. 000
M 0. 000 0. 00
125. 00000 71.000 8, 875. 00
0550 606-00301 *GUARDRAI L TYPE 3 (1905 MM POST SPACI NG 627. 000 627.000
M 0. 000 0. 00
36. 50000 627. 000 22, 885. 50
0555 606- 00350 *GUARDRAI L TYPE 3 (DOUBLE) (1905 MM PCST SPACI NG 19. 000 19. 000
M 0. 000 0. 00
59. 00000 19. 000 1,121.00
0560 606-01340 *END ANCHORAGE TYPE 3D 3. 000 3. 000
EACH 0. 000 0. 00

380. 00000 3. 000 1, 140. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0565 606-01460  *MEDI AN TERM NAL 1. 000 1. 000
EACH 0. 000 0.00
3, 200. 00000 1. 000 3, 200. 00
0570 606-01370 *END ANCHORAGE TYPE 3G 6. 000 6. 000
EACH 0. 000 0. 00
700. 00000 6. 000 4, 200. 00
0575 606-01380 *END ANCHORAGE TYPE 3H 4. 000 4. 000
EACH 0. 000 0.00
460. 00000 4. 000 1, 840. 00
0580 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 5. 000 5. 000
EACH 0. 000 0. 00
1, 575. 00000 5. 000 7, 875. 00
0585 607-00000 *LINE PCST 93. 000 93. 000
EACH 0. 000 0.00
9. 00000 93. 000 837. 00
0590 607-00005 *END POST 1. 000 1. 000
EACH 0. 000 0. 00
108. 00000 1. 000 108. 00
0595 607-00010 *CORNER AND LI NE BRACE PCST 10. 000 10. 000
EACH 0. 000 0.00
162. 00000 10. 000 1, 620. 00
0600 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 479. 000 479. 000
M 0. 000 0. 00
3. 00000 479. 000 1, 437. 00
0601 900-00014  ADDED | TEM (LUMP SUM)/ FENCE V- MESH W MP (MCR #1 LI NE 1. 000 1. 000
14
) LS 0. 000 0.00
500. 00000 1. 000 500. 00
0605 607-11525 *FENCE (PLASTIC) (DELETED FORM 105) 0. 000 0. 000
M 0. 000 0. 00
5. 00000 0. 000 0. 00
0610 607-11580 *FENCE ( TEMPORARY) 165. 000 165. 000
M 0. 000 0. 00
21. 00000 165. 000 3, 465. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0615 607-52900  *LINE POST (CHAIN LI NK) 490. 000 490. 000
EACH 0. 000 0.00
50. 00000 490. 000 24, 500. 00
0620 607-52905 *END POST (CHAIN LI NK) 24. 000 24.000
EACH 0. 000 0.00
161. 00000 24.000 3, 864. 00
0625 607-52910  *CORNER AND LI NE BRACE PCST (CHAIN LI NK) 29. 000 29. 000
EACH 0. 000 0.00
251. 00000 29. 000 7,279. 00
0630 607-53172 *FENCE CHAIN LINK (1800 MM 1, 590. 000 1, 590. 000
M 0. 000 0.00
17. 50000 1, 590. 000 27, 825. 00
0635 607-60120 *6 METER GATE 1. 000 1. 000
EACH 0. 000 0.00
200. 00000 1. 000 200. 00
0636 607-60212 3.6 MGATE S (CL) (MCR NO 1 LINE 8) 1. 000 1. 000
EACH 0. 000 0.00
1, 850. 00000 1. 000 1, 850. 00
0640 607-60270 *6 METER GATE DOUBLE ( CHAIN LI NK) 3.000 3.000
EACH 0. 000 0.00
1, 052. 00000 3. 000 3, 156. 00
0645 607-60316 *4.8 NMETER GATE TWN 1. 000 1. 000
EACH 0. 000 0.00
186. 00000 1. 000 186. 00
0650 608-00000 *CONCRETE S| DEWALK 5,794. 000 5,794. 000
V) 0. 000 0.00
25. 00000 5,794. 000 144, 850. 00
0655 608-00005 *CONCRETE SI DEWALK ( SPECI AL) 275. 000 275. 000
MR 0. 000 0.00
26. 00000 275. 000 7, 150. 00
0660 608-00010  *CONCRETE CURB RAMP 357. 000 357. 000
V) -16. 000 -720. 00

45. 00000 341. 000 15, 345. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0665 608-00026 * CONCRETE Bl KEWAY (150 MM 2, 823.500 2, 823.500
we 0. 000 0. 00
28. 00000 2,823.500 79, 058. 00
0670 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I|-B) 408. 000 408. 000
M 0. 000 0.00
28. 00000 408. 000 11, 424.00
0675 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M 1, 602. 000 1, 602. 000
M 0. 000 0. 00
28. 00000 1, 602. 000 44, 856. 00
0680 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I -B) 3, 991. 000 3, 991. 000
M 0. 000 0.00
33. 00000 3,991. 000 131, 703. 00
0685 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M 604. 000 604. 000
M 0. 000 0. 00
33. 00000 604. 000 19, 932. 00
0690 609-21900 *CURB AND GUTTER TYPE 2 SPECI AL 31. 000 31. 000
M 0. 000 0.00
48. 00000 31. 000 1, 488. 00
0695 609-24000 *GUTTER TYPE 2 SPECI AL 161. 000 161. 000
M 0. 000 0. 00
95. 00000 161. 000 15, 295. 00
0700 609-24002 *QUTTER TYPE 2 (600 MV 8. 000 8. 000
M 0. 000 0.00
18. 00000 8. 000 144.00
0705 609-60011 *CURB TYPE 6 (SECTION M 387.000 387.000
M 0. 000 0. 00
10. 00000 387.000 3,870. 00
0710 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 384. 000 1, 384. 000
M 0. 000 0.00
50. 00000 1, 384. 000 69, 200. 00
0715 612-00001 *DELI NEATOR (TYPE 1) 47.000 47.000
EACH 0. 000 0. 00

15. 00000 47.000 705. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0720 612-00003  *DELI NEATOR (TYPE 111) 5. 000 5. 000
EACH 0. 000 0.00
17. 00000 5. 000 85. 00
0725 613-00200 *50 MV ELECTRI CAL CONDUI T 27.000 27.000
M 0. 000 0.00
54. 00000 27. 000 1, 458. 00
0726 613-00201 50 MM ELEC COND (JACKED) (MCR # 1 LINE 16) 85. 000 85. 000
M 0. 000 0.00
64. 14000 85. 000 5, 451. 90
0730 613-00400 *100 MV ELECTRI CAL CONDUI T 27.000 27.000
M 0. 000 0.00
90. 00000 27. 000 2, 430. 00
0735 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 7,414. 000 7, 414. 000
M 0. 000 0.00
21. 00000 7,414. 000 155, 694. 00
0740 613-01400 *100 MM ELECTRI CAL CONDUI T ( PLASTI C) 582. 000 582. 000
M 0. 000 0.00
53. 00000 582. 000 30, 846. 00
0745 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
41, 000. 00000 1. 000 41, 000. 00
0750 613-10010 *WRI NG ( SPECI AL) 1. 000 1. 000
LS 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
0751 613-10010 WRING (SPEC) ADDI TIONAL W RING (MCR #1 LI NE 15) 1. 000 1. 000
LS 0. 000 0.00
5, 945. 00000 1. 000 5, 945. 00
0752 900-00014  ADDED | TEM (LUMP SUM/ LUM NAI RE REPAIR (MCR #1 LINE 1. 000 1. 000
19
) LS 0. 000 0.00
763. 70000 1. 000 763. 70
0755 613-34400  *LI GHT STANDARD METAL (12.2 METER) 46. 000 46. 000
EACH 0. 000 0.00
2, 000. 00000 46. 000 92, 000. 00



CONTI D C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 11931-BI D ESTI MATE RUN
PRQJECT: SP 0471- 021 ESTI MATE NO. 0024
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0755 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0755 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0755 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0755 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0755 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0755 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0760 613-34401 *LI GHT STANDARD METAL (12.2 METER) (SPECIAL) 24.000 24.000
EACH 0. 000 0. 00
1, 500. 00000 24.000 36, 000. 00

0760 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0760 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0760 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0760 MATERI AL ALLOWANCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0765 613-40010 *LI GHT STANDARD FOUNDATI ON 77.000 77.000
EACH 0. 000 0. 00
380. 00000 77.000 29, 260. 00

0770 613-70250 *LUM NAI RE H GH PRESSURE SODI UM (250 WATT) 46. 000 46. 000
EACH 0. 000 0. 00
450. 00000 46. 000 20, 700. 00

0770 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0770 MATERI AL ALLOMNCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0770 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0770 MATERI AL ALLOMNCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0770 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0775 613-70403 *LUM NAI RE H GH PRESSURE SODI UM (400 WATT) (SPECIAL) 24.000 24.000
EACH 0. 000 0. 00
560. 00000 24.000 13, 440. 00

0775 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

0775 MATERI AL ALLOMNCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

0775 MATERI AL ALLOWANCE 613J LUM NAI RE 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0780 614-00011 *SI GN PANEL (CLASS I) 54.700 54.700
we 0. 000 0. 00
236. 00000 54.700 12, 909. 20
0785 614-00012 *SI GN PANEL (CLASS I1) 26. 700 26. 700
M 0. 000 0.00
290. 00000 26. 700 7,743.00
0790 614-00220 *STEEL SI GN POST (63.5X63.5 MM TUBI NG 160. 300 160. 300
M 0. 000 0. 00
45. 00000 160. 300 7,213.50
0795 614-00818 *STEEL SI GN POST (W 200X27) 9. 700 9. 700
M 0. 000 0.00
180. 00000 9.700 1,746. 00
0800 614-01502 *STEEL SI GN POST (50 MV ROUND) 102. 500 102. 500
M 0. 000 0. 00
35. 50000 102. 500 3,638. 75
0805 614-01552 *STEEL SI GN POST (65 MM ROUND) ( SLI PBASE) 80. 000 80. 000
M 0. 000 0.00
120. 00000 80. 000 9, 600. 00
0810 614-03003 * CONCRETE FOOTI NG ( TYPE 3) 2.000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0815 614-10130 *1 LLUM NATED SI GN 7.000 7.000
EACH 0. 000 0.00
500. 00000 7.000 3, 500. 00
0815 MATERI AL ALLOWANCE 614A SI GN PANELS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0815 MATERI AL ALLOWANCE 614A SI GN PANELS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0820 614-70117 *PEDESTRI AN SI GNAL FACE (400) 16. 000 16. 000
EACH 0. 000 0. 00

745. 00000 16. 000 11, 920. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0825 614-70336  *TRAFFI C SI GNAL FACE (300- 300- 300) 44.000 44. 000
EACH 0. 000 0.00
1, 470. 00000 44.000 64, 680. 00
0825 MATERI AL ALLOMNCE 614E SI GNAL FACES 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 MATERI AL ALLOMNCE 614E SI GNAL FACES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0830 614-70560 *TRAFFI C SI GNAL FACE (300- 300- 300- 300- 300) 8. 000 8. 000
EACH 0. 000 0. 00
2, 130. 00000 8. 000 17, 040. 00
0830 MATERI AL ALLOMNCE 614E SI GNAL FACES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0835 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 2. 000 2.000
EACH 0. 000 0. 00
28, 000. 00000 2.000 56, 000. 00
0835 MATERI AL ALLOMNCE 614F TRAFFI C S| GNAL CONTROLLERS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0835 MATERI AL ALLOMNCE 614F TRAFFI C SI GNAL CONTROLLERS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 614-72887 *M CROWAVE VEHI CLE RADAR DETECTOR 2.000 2.000
EACH 0. 000 0.00
6, 000. 00000 2.000 12, 000. 00
0845 614-72891  *TELEPHONE | NTERCONNECT W RE 141. 000 141. 000
M 0. 000 0. 00
18. 00000 141. 000 2, 538. 00
0846 614-80312  BARRI CADE (TY 3 F-B) ADD I TEM (MCR #1 LINE 7) 1. 000 1. 000
EACH 0. 000 0.00
1, 150. 00000 1. 000 1, 150. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0847 614-80314 BARRI CADE (TY 3 F-D) ADD | TEM (MCR #1 LINE 6) 1.000 1. 000
EACH 0. 000 0. 00
2,185. 00000 1.000 2,185. 00
0850 614-81010 *TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARV 2.000 2.000
EACH 0. 000 0.00
10, 298. 00000 2.000 20, 596. 00
0855 614-82015 TRAFFI C SI GNAL POLE STEEL (1 MAST ARM) (SPECIAL) 4.000 4.000
EACH 0. 000 0. 00
12, 000. 00000 4.000 48, 000. 00
0860 614-82025 TRAFFI C SI GNAL POLE STEEL (2 MAST ARM (SPECIAL) 1. 000 1.000
EACH 0. 000 0.00
12, 000. 00000 1. 000 12, 000. 00
0865 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0870 614-85115 *1 MPACT ATTENUATOR ( QUADGUARD) 2.000 2.000
EACH 0. 000 0.00
20, 000. 00000 2.000 40, 000. 00
0870 MATERI AL ALLOWANCE 614P | MPACT ATTENUATOR 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0875 614-86105 *TELEMETRY ( Fl ELD) 2.000 2.000
EACH 0. 000 0.00
16, 000. 00000 2.000 32, 000. 00
0875 MATERI AL ALLOWANCE 614F TRAFFI C SI GNAL CONTROLLERS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0875 MATERI AL ALLOWANCE 614F TRAFFI C SI GNAL CONTROLLERS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0880 614-86240 *TRAFFI C SI GNAL CONTROLLER (TYPE 170) 2.000 2.000
EACH 0. 000 0. 00

28, 000. 00000 2.000 56, 000. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0885 615- 00050 * EMBANKMENT PROTECTOR TYPE 5 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3. 000 4, 500. 00
0886 619-10027 DN50 WELD STEEL PIPE (J) (MCR #1 LINE 3) 132. 000 132. 000
M 0. 000 0.00
61. 53000 132. 000 8,121. 96
0887 619-10047 DN100 WVELD STEEL PIPE (J) (MCR #1 LINE 4) 132. 000 132. 000
M 0. 000 0. 00
78. 20000 132. 000 10, 322. 40
0890 619-10247 *DN600 WELDED STEEL Pl PE (JACKED) 130. 000 130. 000
M 0. 000 0.00
655. 00000 130. 000 85, 150. 00
0895 619-40160 *DN50 COPPER PI PE 75. 000 75. 000
M 0. 000 0. 00
25. 00000 75. 000 1, 875. 00
0900 619-50160 *DN50 PLASTI C Pl PE 295. 000 295. 000
M 0. 000 0.00
16. 50000 295. 000 4, 867.50
0905 619-50240 *DN80 PLASTI C PI PE 785. 000 785. 000
M 0. 000 0. 00
22.00000 785. 000 17, 270. 00
0910 619-50320 *DN100 PLASTI C PI PE ( SLEEVE PI PE) 183. 000 183. 000
M 0. 000 0.00
30. 00000 183. 000 5, 490. 00
0915 619-50480 *DN150 PLASTI C PI PE ( SLEEVE PI PE) 112. 000 112. 000
M 0. 000 0. 00
55. 00000 112. 000 6, 160. 00
0920 619-50960 DN300 PLASTI C PI PE 180. 000 180. 000
M 0. 000 0.00
100. 00000 180. 000 18, 000. 00
0925 619-75064 DN200 GATE VALVE 1.000 1. 000
EACH 0. 000 0. 00

1, 000. 00000 1. 000 1, 000. 00



CONTI D: C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0930 619-75096 DN300 GATE VALVE 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
0935 619-78048  DN150 FI RE HYDRANT 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0940 623-01716  *DN50 BACKFLOW PREVENTER 1. 000 1. 000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0945 623-01812 *DN40 PRESSURE REDUCI NG VALVE 1. 000 1. 000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0950 623-02016 *DN50 DRAI N VALVE 4. 000 4. 000
EACH 0. 000 0.00
650. 00000 4. 000 2, 600. 00
0955 623-04008  *DN25 QUI CK- COUPLER VALVE 2. 000 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
0960 623-05024 *DNB0 GATE VALVE 4. 000 4. 000
EACH 0. 000 0.00
775. 00000 4. 000 3, 100. 00
0965 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0966 625-00001  CONST SURVEYI NG (HOUR) (MCR # 1 LI NE1) 26. 500 26. 500
HOUR 0. 000 0.00
96. 00000 26. 500 2, 544. 00
0968 625-00000 CONST SURVEYI NG CMD #4/ NEW | TEM 1. 000 1. 000
LS 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0970 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
, 194, 463. 00000 1. 000 1, 194, 463. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0975 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0980 627-00001  *PAVEMENT MARKI NG PAI NT 1, 532. 000 1, 532. 000
L 0. 000 0.00
11. 00000 1, 532. 000 16, 852. 00
0981 627-00002 THERMOPLASTI C PVMI MKG ADD | TEM (MCR #1 LINE 11) 141. 900 141. 900
M 0. 000 0.00
22.30000 141. 900 3, 164. 37
0985 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 413. 000 1, 413. 000
M2 0. 000 0.00
70. 00000 1, 413. 000 98, 910. 00
0990 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 142. 900 142. 900
( WORD- SYMBOL)
M 0. 000 0.00
162. 00000 142. 900 23, 149. 80
0995 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 264. 100 264. 100
M 0. 000 0.00
60. 00000 264. 100 15, 846. 00
1000 629-01002  *SURVEY MONUMENT (TYPE 2) (DELETED CMO #3) 0. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
1005 629-01050  MONUMENT BOX ( DELETED CMO #3) 0. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
1010 630-00000 *FLAGG NG 11, 203. 000 11, 203. 000
HOUR 0. 000 0.00
15. 00000 11, 203. 000 168, 045. 00
1015 630-00002  *TRAFFI C CONTROL SUPERVI SOR 401. 000 401. 000
DAY 0. 000 0.00
280. 00000 401. 000 112, 280. 00
1020 630-00003  *UNI FORMVED TRAFFI C CONTROL 7.000 7.000
HOUR 0. 000 0.00
33.00000 7.000 231. 00



CONTI D C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

1025 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 166. 000 166. 000
DAY 0. 000 0. 00
20. 00000 166. 000 3, 320. 00
1030 630-80001 *FLASHI NG BEACON ( PORTABLE) 7.000 7.000
EACH 0. 000 0.00
150. 00000 7.000 1, 050. 00
1035 630-80334 *BARRI CADE (TYPE 3 F-D) (TEMPORARY) (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
1040 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 18. 000 18. 000
EACH 0. 000 0.00
150. 00000 18. 000 2,700. 00
1045 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 69. 000 69. 000
EACH 0. 000 0. 00
60. 00000 69. 000 4, 140. 00
1050 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 96. 000 96. 000
EACH 0. 000 0.00
70. 00000 96. 000 6, 720. 00
1055 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 12. 000 12. 000
EACH 0. 000 0. 00
90. 00000 12.000 1, 080. 00
1060 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 31. 600 31. 600
M 0. 000 0.00
180. 00000 31. 600 5, 688. 00
1065 630-80350 *VERTI CAL PANEL 119. 000 119. 000
EACH 0. 000 0. 00
50. 00000 119. 000 5, 950. 00
1070 630- 80355 * PORTABLE MESSAGE SI GN PANEL 2.000 2.000
EACH 0. 000 0.00
27, 000. 00000 2.000 54, 000. 00
1075 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.500 2.500
TYPE
) EACH 0. 000 0. 00

4,500. 00000 2.500 11, 250. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
1080 630-80360  *DRUM CHANNELI ZI NG DEVI CE 485. 000 485. 000
EACH 0. 000 0.00
70. 00000 485. 000 33, 950. 00
1085 630-80370 CONCRETE BARRI ER ( TEMPORARY) 2, 295. 000 2, 295. 000
M 0. 000 0.00
52. 00000 2, 295. 000 119, 340. 00
1090 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 7.000 7.000
( TEMPORARY)
EACH 0. 000 0.00
2, 600. 00000 7.000 18, 200. 00
1095 700-70010 F/A M NOR CONTRACT REVI S| ONS 181, 568. 900 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1100 700-70011  F/ A PARTNERI NG 312.390 312. 390
F A 0. 000 0.00
1. 00000 312.390 312.39
1105 700-70014  F/ A I NCENTI VE - PAVEMENT SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1110 700-70020 F/ A ON-THE-JOB TRAI NEE 3, 200. 000 3, 200. 000
EACH 0. 000 0.00
1. 00000 3, 200. 000 3, 200. 00
1115 700-70022 F/A QJT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1120 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 25, 468. 050 25, 468. 050
F A 0. 000 0.00
1. 00000 25, 468. 050 25, 468. 05
1125 700-70035 F/ A POWER SOURCE 24,142.230 24,142. 230
F A -945. 890 -945. 89
1. 00000 23, 196. 340 23,196. 34
1130 700-70035 F/ A POAER SOURCE CONNECTI ON 2,926.180 2,926. 180
F A 0. 000 0.00
1. 00000 2,926. 180 2,926. 18
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

1135 700-70040 F/ A RAI LROAD FLAGG NG 185, 483. 100 185, 483. 100
F A 0. 000 0.00
1. 00000 185, 483. 100 185, 483. 10
1140 700-70130 F/ A REPAI R SPRI NKLER SYSTEM 51, 585. 550 51, 585. 550
F A -254. 390 -254.39
1. 00000 51, 331. 160 51, 331. 16
1148 700- 70250 F/ A SEMER LINES CMO # 5/ NEW | TEM 36, 547. 390 36, 547. 390
F A 0. 000 0.00
1. 00000 36, 547. 390 36, 547. 39
1150 700-70260 F/ A WATER TAPS 15, 392. 470 15, 392. 470
F A -97.030 -97.03
1. 00000 15, 295. 440 15, 295. 44
1152 700- 70270 F/ A WATER LI NES CMO # 5/ NEW | TEM 5, 752. 230 5, 752. 230
F A 0. 000 0.00
1. 00000 5, 752. 230 5,752. 23
1153 700- 70280 F/ A FI RE HYDRANT (MCR # 1 LINE 18) 3, 714.500 3, 714.500
F A 0. 000 0.00
1. 00000 3, 714. 500 3,714.50
1155 700- 70380 F/ A EROSI ON CONTROL 2,094. 750 2,094. 750
F A -129. 050 -129.05
1. 00000 1, 965. 700 1,965.70
1160 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 8, 153. 250 8, 153. 250
F A -787.250 -787.25
1. 00000 7,366. 000 7, 366. 00
1161 900-00014  ADDED | TEM (LUMP SUM/ RECONSTRUCT | NLET TOPS ( MCR NO. 1.000 1. 000
1 LINE 17)
LS 0. 000 0.00
5, 193. 73000 1.000 5,193.73
1164 900-00014  ADDED | TEM (LUMP SUM/ ADD | TEM ADDI TI ONAL ELECTRI CAL 1. 000 1.000

WORK (MCR #1 LINE 12)
LS 0. 000 0. 00

1, 060. 33000 1. 000 1, 060. 33



CONTI D: C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29
PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17
CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT

UNI T PRI CE

CAT NO0200 ROADWAY BI D | TEMS
1605 900- 00014  ADDED | TEM (LUMP SUM/ UPRR ROW DELAY (CMD #6) 1. 000 1. 000
LS 0. 000 0.00
80, 996. 95000 1. 000 80, 996. 95

CAT NO0300

1170 202-00026

1175

202- 00240

1180

202- 00425

1181

700- 70050

1185

202- 00450

1190

202- 00454

1195

202- 00502

1200

206- 00000

1205 206-00065

STRUCTURE NO. K-18-FN

REMOVAL OF SLOPE AND DI TCH PAVI NG

*REMOVAL OF ASPHALT MAT ( PLANI NG)

REMOVAL OF BRI DGE RAI LI NG

F/ A REMOVAL REMOVE CL FENCE (MCR #1 LINE 2)

REMOVAL COF PORTI ONS OF PRESENT STRUCTURE (CLASS 1)

( DELETED FORM 105)

REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 2A)

( DELETED FORM 105)

REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

STRUCTURE EXCAVATI ON

STRUCTURE BACKFI LL (FLOWFILL)

CAT 0200
750. 000

%4
6. 00000
920. 000

%4
17. 00000
72.000

M
20. 00000
1.000

F A

427. 85000
0. 000

%4
40. 00000
0. 000

%4
40. 00000
60. 000

VB
130. 00000
463. 000

VB
5. 00000
195. 500

VB

70. 00000

CURRENT AMI $10, 561, 493.35 $

750. 000
0. 000
750. 000

920. 000
0. 000
920. 000

72.000
0. 000
72.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

60. 000
0. 000
60. 000

463. 000
-66. 000
397. 000

195. 500
0. 000
195. 500

-2,742.29 %10, 376, 982. 99

0.00
4, 500. 00

0.00
15, 640. 00

0.00
1, 440. 00

0.00
427. 85

0.00
0.00

0.00
0.00

0.00
7, 800. 00

-330.00
1, 985. 00

0.00
13, 685. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0300 STRUCTURE NO. K- 18-FN
1210 206-00100  STRUCTURE BACKFI LL ( CLASS 1) 28. 000 28. 000
MB 0. 000 0. 00
25. 00000 28. 000 700. 00
1215 206- 00200  STRUCTURE BACKFI LL ( CLASS 2) 221.000 221. 000
MB -60. 000 -540. 00
9. 00000 161. 000 1, 449. 00
1220 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 0. 000 0. 000
58-22) CMD #4/ | TEM DELETED
T 0. 000 0. 00
40. 00000 0. 000 0. 00
1225 502-00460 PILE TIP 18. 000 18. 000
EACH 0. 000 0. 00
125. 00000 18. 000 2, 250. 00
1230 502-11274  STEEL PILING (HP 310X110) 193. 600 193. 600
M 0. 000 0. 00
90. 00000 193. 600 17, 424. 00
1235 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 113. 400 113. 400
MB 0. 000 0. 00
300. 00000 113. 400 34, 020. 00
1240 514-00200  *PEDESTRI AN RAI LI NG ( STEEL) 128. 000 128. 000
M 0. 000 0. 00
705. 00000 128. 000 90, 240. 00
1245 515-00120  *WATERPROOFI NG ( MEVBRANE) 1, 315. 000 1, 315. 000
M2 0. 000 0. 00
8. 00000 1, 315. 000 10, 520. 00
1250 515-00400  *CONCRETE SEALER 221.000 221. 000
M2 0. 000 0. 00
8. 00000 221. 000 1, 768. 00
1255 518-01002 BRI DGE EXPANSI ON DEVI CE (0-50 MV) 46. 000 46. 000
M 0. 000 0. 00
230. 00000 46. 000 10, 580. 00
1260 518-02010 ELASTOVERI C CONCRETE END DAM 0. 500 0.500
MB 0. 000 0. 00
22, 500. 00000 0.500 11, 250. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE NO. K-18-FN

1265 601-01040 CONCRETE CLASS B (BRI DGE) 94. 000 94. 000
VB 0. 000 0. 00
325. 00000 94. 000 30, 550. 00
1270 601-03040 CONCRETE CLASS D (BRI DGE) 212.000 212.000
M3 0. 000 0.00
345. 00000 212.000 73,140. 00
1275 601- 03540 CONCRETE CLASS DT (DECK TOPPI NG 66. 300 66. 300
VB 0. 000 0. 00
417. 00000 66. 300 27,647.10
1280 601-40300 * STRUCTURAL CONCRETE COATI NG 2,102. 000 2,102. 000
M 0. 000 0.00
5. 00000 2,102. 000 10, 510. 00
1285 602- 00000 * REI NFORCI NG STEEL 880. 000 880. 000
KG 0. 000 0. 00
1. 10000 880. 000 968. 00
1290 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 46, 948. 000 46, 948. 000
KG 0. 000 0.00
1.30000 46, 948. 000 61, 032. 40
1295 606- 10400 *BRIDGE RAIL TYPE 4 82. 000 82. 000
M 0. 000 0. 00
400. 00000 82. 000 32, 800. 00
1300 606- 10405 *BRI DGE RAIL TYPE 4 (SPECIAL) 82. 000 82. 000
M 0. 000 0.00
165. 00000 82. 000 13, 530. 00
1305 613-00200 *50 MM ELECTRI CAL CONDUI T ( DELETED FORM 105) 0. 000 0. 000
M 0. 000 0. 00
54. 00000 0. 000 0.00
1310 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI Q) 80. 000 80. 000
M 0. 000 0.00
21. 00000 80. 000 1, 680. 00
1315 613-01400 *100 MM ELECTRI CAL CONDUI T (PLASTI C) (DELETED FORM 0. 000 0. 000
105
) M 0. 000 0. 00

53. 00000 0. 000 0. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE NO. K-18-FN
1320 618-00154 PRESTRESSED CONCRETE | (BT1370) 188. 000 188. 000
M 0. 000 0.00
438. 00000 188. 000 82, 344. 00
1320 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 560, 750.35$ -870.00% 559, 880. 35
CAT NO0301 STRUCTURE NO. K-18-GC
1325 202-00026 REMOVAL OF SLOPE AND DI TCH PAVI NG 1, 245. 000 1, 245. 000
M 0. 000 0.00
6. 00000 1, 245. 000 7, 470. 00
1330 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
60, 000. 00000 1. 000 60, 000. 00
1335 206-00000 STRUCTURE EXCAVATI ON 295. 000 295. 000
B 0. 000 0.00
5. 00000 295. 000 1, 475. 00
1340 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 466. 700 466. 700
B 0. 000 0.00
70. 00000 466. 700 32, 669. 00
1345 206-00100 STRUCTURE BACKFI LL (CLASS 1) 56. 000 56. 000
B 0. 000 0.00
25. 00000 56. 000 1, 400. 00
1350 206-00200 STRUCTURE BACKFI LL (CLASS 2) 157. 000 157. 000
B 0. 000 0.00
9. 00000 157. 000 1, 413. 00
1355 403-34353  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 0. 000 0. 000
58-22) CMD #4/ | TEM DELETED
T 0. 000 0.00
40. 00000 0. 000 0. 00
1360 502-00460 PILE TIP 50. 000 50. 000
EACH 0. 000 0.00
125. 00000 50. 000 6, 250. 00
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PCN: 11931-BI D ESTI MATE RUN
PRQJECT: SP 0471- 021 ESTI MATE NO. 0024
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE NO. K-18-GC

1360 MATERI AL ALLOWANCE 500B STEEL PI LI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

1360 MATERI AL ALLOMNCE 500B STEEL PI LI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1360 MATERI AL ALLOWANCE 500B STEEL PI LI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

1365 502-11274 STEEL PILING (HP 310X110) 620. 200 620. 200
M 0. 000 0. 00
90. 00000 620. 200 55, 818. 00

1365 MATERI AL ALLOWANCE 500B STEEL PI LI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

1365 MATERI AL ALLOMNCE 500B STEEL PI LI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1365 MATERI AL ALLOWANCE 500B STEEL PI LI NG 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

1370 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 114.100 114.100
MB 0. 000 0. 00
300. 00000 114.100 34, 230. 00

1375 514-00200 *PEDESTRI AN RAI LI NG ( STEEL) 128. 000 128. 000
M 0. 000 0. 00
705. 00000 128. 000 90, 240. 00

1375 MATERI AL ALLOMANCE 5001 RAI LI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

1375 MATERI AL ALLOWANCE 5001 RAI LI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
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PCN: 11931-BI D ESTI MATE RUN
PRQJECT: SP 0471- 021 ESTI MATE NO. 0024
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE NO. K-18-GC

1375 MATERI AL ALLOWANCE 5001 RAI LI NGS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1380 515-00120 *WATERPROOFI NG ( MEMBRANE) 998. 000 998. 000
M 0. 000 0.00
8. 00000 998. 000 7,984. 00
1385 515-00400 *CONCRETE SEALER 252. 000 252. 000
we 0. 000 0. 00
8. 00000 252.000 2,016. 00
1390 518-01002 BRI DGE EXPANSI ON DEVI CE (0-50 MV 56. 400 56. 400
M 0. 000 0.00
230. 00000 56. 400 12,972.00
1395 601-01040 CONCRETE CLASS B (BRI DGE) 162. 000 162. 000
VB 0. 000 0. 00
325. 00000 162. 000 52, 650. 00
1400 601-01050 CONCRETE CLASS B (WALL) 19. 000 19. 000
M3 0. 000 0.00
600. 00000 19. 000 11, 400. 00
1405 601-03040 CONCRETE CLASS D (BRI DGE) 422.000 422. 000
VB 0. 000 0. 00
345. 00000 422.000 145, 590. 00
1405 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI' T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1405 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI'T 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1405 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI' T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1410 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 66. 000 66. 000
VB 0. 000 0. 00

417. 00000 66. 000 27,522.00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 STRUCTURE NO. K- 18- GC
1415 601-40300 *STRUCTURAL CONCRETE COATI NG 2, 058. 000 1, 958. 000
M2 100. 000 500. 00
5. 00000 2, 058. 000 10, 290. 00
1420 602- 00000  *REI NFORCI NG STEEL 3, 504. 000 3, 504. 000
KG 0. 000 0. 00
1. 10000 3, 504. 000 3, 854. 40
1425 602-00020  *REI NFORCI NG STEEL ( EPOXY COATED) 71, 150. 000 71, 150. 000
KG 0. 000 0.00
1. 30000 71, 150. 000 92, 495. 00
1426 900-00014  ADDED | TEM (LUWP SUM)/ CMO#8/ MECHANI CAL LAP SPLI CE 1. 000 1. 000
COUPLERS
LS 0. 000 0. 00
14, 582. 69000 1. 000 14, 582. 69
1430 606-10400 *BRIDGE RAIL TYPE 4 79. 000 79. 000
M 0. 000 0. 00
400. 00000 79. 000 31, 600. 00
1435 606-10405 *BRIDGE RAIL TYPE 4 (SPECI AL) 79. 000 79. 000
M 0. 000 0. 00
165. 00000 79. 000 13, 035. 00
1440 613-00200 *50 MM ELECTRI CAL CONDUI T 76. 000 76. 000
M 0. 000 0. 00
54. 00000 76. 000 4,104. 00
1445 613-00400 *100 MM ELECTRI CAL CONDUI T 76. 000 76. 000
M 0. 000 0. 00
90. 00000 76. 000 6, 840. 00
1450 613-01200 *50 MM ELECTRI CAL CONDUI T (PLASTI C) 76. 000 76. 000
M 0. 000 0. 00
21. 00000 76. 000 1, 596. 00
1455 618-01016 PRESTRESSED CONCRETE BOX (1525X1220) 377.000 377.000
M 0. 000 0. 00
745. 00000 377. 000 280, 865. 00
1455 MATERI AL ALLOMNCE 618B PRESTRESSED CONCRETE UNIT 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
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PCN: 11931-BI D ESTI MATE RUN
PRQJECT: SP 0471- 021 ESTI MATE NO. 0024
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE NO. K-18-GC

1455 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI' T 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0301 CURRENT AMI $ 1,010, 361.09$ 500.00$ 1,010, 361. 09

CAT NO0302 STRUCTURE NO. PUEDI L-0. 2-40TH

1460 206-00000 STRUCTURE EXCAVATI ON 3, 037. 000 3, 037. 000
MB 0. 000 0. 00
5. 00000 3, 037. 000 15, 185. 00
1465 206- 00065 STRUCTURE BACKFI LL (FLOW FILL) 1, 261. 000 1, 261. 000
VB 0. 000 0. 00
70. 00000 1, 261. 000 88, 270. 00
1470 206-00100 STRUCTURE BACKFI LL (CLASS 1) 400. 000 400. 000
MB 0. 000 0. 00
25. 00000 400. 000 10, 000. 00
1475 403-33353 *HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 0. 000 0. 000
58-22) CMO #4/| TEM DELETED
T 0. 000 0. 00
40. 00000 0. 000 0. 00
1480 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 137. 600 137. 600
MB 0. 000 0. 00
300. 00000 137. 600 41, 280. 00
1485 514-00200 * PEDESTRI AN RAI LI NG ( STEEL) 93. 800 93. 800
M 0. 000 0. 00
705. 00000 93. 800 66, 129. 00
1490 515-00120 *WATERPROCFI NG ( MEMBRANE) 1, 120. 000 1, 120. 000
M2 0. 000 0. 00
8. 00000 1,120. 000 8, 960. 00
1495 518-01002 BRI DGE EXPANSI ON DEVI CE (0-50 MV 48. 000 48. 000
M 0. 000 0. 00
230. 00000 48. 000 11, 040. 00
1500 601-01040 CONCRETE CLASS B ( BRI DGE) 264. 000 264. 000
MB 0. 000 0. 00

325. 00000 264. 000 85, 800. 00



CONTI D: C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37
PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11:30: 17
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0302 STRUCTURE NO. PUEDI L-0. 2- 40TH
1505 601-03040 CONCRETE CLASS D (BRI DGE) 516. 000 516. 000
B 0. 000 0.00
345. 00000 516. 000 178, 020. 00
1505 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1510 601-03540 CONCRETE CLASS DT (DECK TOPPI NG) 287.100 287. 100
B 0. 000 0.00
417. 00000 287.100 119, 720. 70
1515 601-40300 *STRUCTURAL CONCRETE COATI NG 1, 946. 000 1, 946. 000
M2 0. 000 0.00
5. 00000 1, 946. 000 9, 730. 00
1520 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 105, 812. 000 105, 812. 000
KG 0. 000 0.00
1. 30000 105, 812. 000 137, 555. 60
1525 606-10405 *BRIDGE RAI L TYPE 4 ( SPECI AL) 117. 000 117. 000
M 0. 000 0.00
165. 00000 117. 000 19, 305. 00
1530 613-00200 *50 MM ELECTRI CAL CONDUI T 103. 000 103. 000
M 0. 000 0.00
54. 00000 103. 000 5,562. 00
1535 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 189. 000 189. 000
M 0. 000 0.00
21. 00000 189. 000 3, 969. 00
1540 618-00172 PRESTRESSED CONCRETE | (BT1830) 487. 000 487. 000
M 0. 000 0.00
455. 00000 487. 000 221, 585. 00
1540 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI T 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C11931 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 11931-BI D ESTI MATE RUN
PRQJECT: SP 0471- 021 ESTI MATE NO. 0024
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE NO. PUEDI L-0. 2-40TH

1540 MATERI AL ALLOWANCE 618B PRESTRESSED CONCRETE UNI' T 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0302 CURRENT AMI $ 1,022,111.30%$ 0.00$ 1,022, 111. 30

CAT NO0303 STRUCTURE M SCELLANEOUS

1545 203-00060  *EMBANKMENT MATERI AL ( COVPLETE I N PLACE) 2, 568. 000 2, 568. 000
B 0. 000 0. 00
6. 30000 2,568. 000 16, 178. 40
1550 203-00062  *EMBANKMENT MATERI AL ( COVPLETE I N PLACE) (SPECI AL) 9, 780. 000 9, 780. 000
B 0. 000 0.00
9. 00000 9, 780. 000 88, 020. 00
1555 206-00000  STRUCTURE EXCAVATI ON 344. 000 344. 000
B 0. 000 0. 00
5.00000 344. 000 1, 720. 00
1560 206-00100  STRUCTURE BACKFILL (CLASS 1) 1, 071. 000 1,071. 000
B 0. 000 0.00
25. 00000 1, 071. 000 26, 775. 00
1565 206-01000 BED COURSE MATERI AL 122. 000 122. 000
B 0. 000 0. 00
25. 00000 122. 000 3, 050. 00
1570 506-00209 R PRAP (225 M) 227. 000 227. 000
B 0. 000 0.00
50. 00000 227.000 11, 350. 00
1575 514-00100 HAND RAI L 15. 000 15. 000
M 0. 000 0. 00
480. 00000 15. 000 7,200. 00
1580 601-01050  CONCRETE CLASS B (WALL) 46. 000 46. 000
B 0. 000 0.00
600. 00000 46. 000 27, 600. 00
1585 601-03030 CONCRETE CLASS D (BOX CULVERT) 1, 163. 000 1, 163. 000
B 0. 000 0. 00

300. 00000 1,163. 000 348, 900. 00
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PCN: 11931-BI D ESTI MATE RUN 02/ 27/ 2002
PRQJECT: SP 0471-021 ESTI MATE NO 0024 11: 30: 17
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0303 STRUCTURE M SCELLANEOUS
1590 602- 00000  *REI NFORCI NG STEEL 142, 337. 000 142, 337. 000
KG 0. 000 0.00
1. 10000 142, 337. 000 156, 570. 70
CAT 0303  CURRENT AMT $  687,364.10$ 0.00$ 687,364.10
CAT NO0400 C.E. BID I TEMS
1145 700-70220 F/ A PHONE SERVI CE (CE) 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1595 620- 00005 FIELD OFFI CE ( SPECI AL) 1. 000 1. 000
EACH 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
1600 620-00012  FlIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
CAT 0400  CURRENT AMT $ 150, 000.00 $ 0.00$% 150, 000. 00

PROQIECT TOTAL

CURRENT AMI $13,992,080.19 $

-3,112. 29 $13, 806, 699. 83



